L B Hackney Local Development Scheme 2011/14
Summary Chart - effective 1 January 2011

Calendar Year		2009												2010												2011												2012											
Month		Jan	Feb	Mar	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	April	May	June	July	Aug	Sept	Oct	Nov	Dec
Development Plan Documents																																															
Core Strategy																																																
Proposals Map																																															
Dalston AAP												P1																																			
Hackney Central AAP A7												P1																																			
Hackney Wick AAP																						P1																									
Manor House AAP																																															
Development Management Policies																																															
Site Specific Allocations Plan																																															
North London Joint Waste Disposal Plan																																															
Supplementary Planning Documents shown for info																																															
Residential Extensions																																															
Sustainable Development Standards																																															
Public Realm Design Guide and Street Scene																																															
Waterfront Development																																															
Affordable housing																																															
Finsbury Park																																															
Key to Stages with recommended PINS timing																																															
Development Plan Document																																															
Evidence gathering and preparation																																															
Public participation & consultation on the document and SA (2008 Regs 25 & 26)																																															
Adoption of Phase 1 AAP by Council	P1																																														
Pre submission publication for representations (2008 Regs 27 & 28)																																															
Submission to Secretary of State (2008 Reg 30)																																															
Independent Examination by the Planning Inspectorate																																															
Public prehearing meeting (submission +8 weeks)	◆																																														
Examination in Public (submission + 14 wks)	●																																														
Publication of EIP Inspector's final Report (submission + 29 wks)	■																																														
Council Adoption of Development Plan Document (2004 Reg 36)																																															
Supplementary Planning Document																																															
Evidence gathering and preparation																																															
Public participation for representations (2004 Regs 17 & 18)																																															
Adoption (2004 Reg 19)																																															