



**L B Hackney Local Development Scheme 2010/13  
Summary Chart - effective 1 February 2010**

Calendar Year	2012												2013											
	Jan	Feb	Mar	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	April	May	June	July	Aug	Sept	Oct	Nov	Dec
<b>Development Plan Documents</b>																								
<b>Core Strategy</b>																								
<b>Proposals Map</b>																								
<b>Dalston AAP</b>		█	█	█																				
<b>Hackney Central AAP</b>		█	█	█																				
<b>Hackney Wick AAP</b>		█	█	█	█	█																		
<b>Manor House Area Action Plan</b>		█	█	█	█	█	█																	
<b>Development Management Policies</b>		█	█	█																				
<b>Site Specific Allocations Plan</b>		█	█	█																				
<b>North London Joint Waste Disposal Plan</b>																								
<b>Supplementary Planning Documents shown for information</b>																								
Residential Extensions																								
Sustainability Standards for the Build Environment																								
Public Realm Design Guide																								
Waterfront Development																								
Affordable housing																								
<b>Key to Stages with recommended PINS timing</b>																								
<b>Development Plan Document</b>																								
Evidence gathering and preparation	█																							
Public participation & consultation on the S A 2008 Regs 25 & 26	█																							
Adoption of Phase 1 AAP by Council	P1																							
Pre submission publication for representations 2008 Reg 27 & 28	█																							
Submission to Secretary of State Reg 30	█																							
Prehearing meeting normally (submission + 8 wks)	█																							
Examination in Public 2008 Reg 31 (submission + 14 wks)	█																							
EIP fact check report (submission + 26 wks)	█																							
Publication of EIP Inspector's final Report 2004 Reg 35 (submission + 29 wks)	█																							
Council Adoption of Development Plan Document 2004 Reg 36	█																							
<b>Supplementary Planning Document</b>																								
Evidence gathering and preparation	█																							
Public participation for Representation 2004 Reg 17 & 18	█																							
Adoption 2004 Reg 19	█																							

Key to stages with timing as recommended by Planning Advisory Service - chart omits intermediate stages for clarity of presentation

### Development Plan Document

Evidence gathering and preparation  
public participation, and consultation on the scope  
of the Sustainability Appraisal 2008 Regs  
pre submission publication for representations  
2008 Reg 27 & 28

submission to Secretary of State Regulation 30  
Prehearing meeting normally (submission + 8  
wks)

Examination in Public 2008 Reg 31 normally  
submission + 14 wks

EIP fact check report (submission + 26 wks)  
Publication of EIP Inspector's final Report 2004  
Reg 35 (submission + 29 wks)  
Council Adoption of Development Plan Document  
2004 Reg 36



**Supplementary Planning Document**

Evidence gathering and preparation  
Public participation for Representation 2004 Reg  
17 & 18

Adoption 2004 Reg 19

