
L B Hackney Local Development Scheme 2009/12 - summary chart

Development Plan Documents

Core Strategy 

Proposals Map  

Dalston Area Action Plan 

Hackney Central 
Area Action Plan 

Hackney Wick / Fish Island 
Area Action Plan 

Manor House Area Action Plan

Development Control Policies 

Site Specific Allocations Plan * 

North London Joint Waste Disposal Plan

Supplementary Planning Documents

Residential Extensions

Sustainability Standards for the  
Build Environment  (now includes: High Density 
& Mixed Use Devt. Residential Devt Standards, 
New Residential and Conversions & 
Sustainable Employment)

Public Realm design guide (now includes Street 
scene SPD, Landscape & Trees, Community 
Safety & Recycling)

Waterfront Development

                              NOTE                                     
2008 is shown for information.                            
The LDS for 2005/08 identified earlier LDF Core 
Strategy work stages. Evidence was gathered 
between 2005 and 2006, Issues and Options 
consultations were held under Regulation 25 
(2004 Regs) from December 2005 until 
February 2006. Redrafting folllowed in 2007 
leading to Preferred Option public participation 
held from April to June 2008. Section 10 of the 
LDS report and the DPD profiles contain further 
details of the past work programmes. The work 
programme for 2012 has not been printed on 
this summary as activities have not yet been 
programmed for the year.   
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2008 Reg 30 pre examination hearing

Adoption (DPD and SPD)

Lead times between the stages in the LDS are as advised by PINS see para 20.2 of report.

2008 Reg 31 Examination 
Evidence gathering DPD

Issues & Options consultation under 2004 Reg 25 /  
1st phase public participation for AAPs under 2008 
Reg 25.

LDF progress before 2008 is described in 
sections 10 and 20 of the report. Core Strategy 
Issues and Options consultation was 
undertaken from December 2005 to February 
2006 followed by redrafting during 2006/07. The 
Regulation 25 process for AAPs starts with 
public participation on the Draft Interim AAPs 
and completes after the Core Strategy is 
examined in public.

SPD programmes shown for information

DPD Document - in bold
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2008 Reg 30 Submission

Reg 17 - Public Participation (SPD)

Evidence  & Stakeholder involvement
(SPD)

2008 Reg 25 public participation on Core Strategy 
& 2nd phase Reg 25 p.p. for the AAPs  

2008 Reg 27 Publication
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